

BrightTV Viewership Analytics Project Timeline

Project Duration: 1 July – 31 July 2026

Phase	Task	Start	End	Days	Week 1	Week 2	Week 3	Week 4	Week 5
Business Understanding	Define the Business Problem	01 Jul	06 Jul	6	■				
Business Understanding	Gather business requirements	01 Jul	06 Jul	6	■				
Business Understanding	Define business goals	01 Jul	06 Jul	6	■				
Business Understanding	Developing a Project Plan	01 Jul	10 Jul	10	■	■			
Data Understanding	Import and inspect the data	07 Jul	13 Jul	7		■			
Data Understanding	Perform Exploratory Data Analysis	07 Jul	13 Jul	7		■			
Data Preparation	Data cleaning and standardization	09 Jul	17 Jul	9		■	■		
Data Preparation	Joining and Aggregation	10 Jul	20 Jul	11		■	■		
Data Preparation	Generate & extract insights	14 Jul	22 Jul	9			■	■	
Data Visualization & Presentation	Summarize insights	21 Jul	24 Jul	4				■	
Data Visualization & Presentation	Create dashboards	21 Jul	27 Jul	7				■	
Data Visualization & Presentation	Compile Presentation	22 Jul	31 Jul	10				■	■

Project flow: Business Understanding → Data Understanding → Data Preparation → Data Visualization & Presentation